REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up Completed Apr 2006
Survey Work Completed July 2006
Environmental Impact Report /Environmental Assessment

o Technical Reports Completed Jul 2006, Updated 2008
o Completion of additional technical studies Completed June 2011

o 45 Day Public Review & Comment on PEIR Completed Nov 7 2011

o County Board Hearing for Certification of Project EIR Completed June 20, 2012
o CEQA Complete Completed June 20, 2012
o 30 Day Public Review & Comment on EA (extended to 38 days) Completed Aug 1, 2012

o Acceptance of Final EA by FAA Completed Dec 2, 2013

o Finding of No Significant Impact (FONSI) by FAA Completed Dec 2, 2013

o End of 30 day Public Notice of Record of Decision Completed Jan 3, 2014

o NEPA Complete Completed Jan 3, 2014

o Ambrosia Transplantation Spring or Fall of 2014

Infrastructure Development

o Layout Completed Nov 2007
o Preliminary Engineering Report Completed Jun 2009
o Preliminary Design* Completed Dec 2011
o Design - Request for Statement of Qualifications Jun 2013 to Jan 2014
o Phase 1 Full Project Design* Feb 2014 to Jan 2015
o Bid Package and Contractor selected* Jan 2015 to Jun 2015
o Phase 2 Construction* Jul 2015 to Jun 2016
o Phase 3 Construction* Jul 2016 to Jun 2017
o Phase 4 Construction* Future

*schedule driven by Federal Funding constraints — start will be delayed if funding not in place

Request for Proposals Aviation/Hangar Development

o Establish Criteria Jan 2015

o Draft RFP to GFDC May 2015

o Publish RFP* July 2015

o Deadline for Submittals Dec 2015

o Select Developer Semi-finalists Jan 2016

o Second Submittal May 2016

o Select Developers** July 2016

o Prepare Leases / CEQA findings for Board August 2016 to Nov 2016
o GFDC Recommendation Nov 2016

o Board Approval of Leases Jan 2017

o Lessees get building permits, other entitlements Jan 2017 to Jul 2017
o Lease Commencement*** Jul 1, 2017

o Private Construction Jul 2017 to Jul 2018

**schedule driven by Federal Funding constraints — must coincide with Phase 3 funding
*** schedule driven by Federal Funding constraints — must coincide with completion of Phase 3 construction
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